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The names and addresses of the registrants have not changed since the last report.

This combined Form 8-K is furnished separately by two registrants: The Southern Company and Georgia Power Company.
Information contained herein relating to each registrant is furnished by each registrant solely on its own behalf. Each registrant
makes no representation as to information relating to the other registrant.

Check the appropriate box below if the Form 8-K filing is intended to simultaneously satisfy the filing obligation of the registrants
under any of the following provisions:

☐ Written communications pursuant to Rule 425 under the Securities Act (17 CFR 230.425)

☐ Soliciting material pursuant to Rule 14a-12 under the Exchange Act (17 CFR 240.14a-12)

☐ Pre-commencement communications pursuant to Rule 14d-2(b) under the Exchange Act (17 CFR
240.14d-2(b))

☐ Pre-commencement communications pursuant to Rule 13e-4(c) under the Exchange Act (17 CFR
240.13e-4(c))



Securities registered pursuant to Section 12(b) of the Act:

Registrant Title of each class
Trading

Symbol(s)
Name of each exchange

on which registered
The Southern Company Common Stock, par value $5 per

share
SO New York Stock Exchange

The Southern Company Series 2017B 5.25% Junior
Subordinated Notes due 2077

SOJC New York Stock Exchange

The Southern Company Series 2020A 4.95% Junior
Subordinated Notes due 2080

SOJD New York Stock Exchange

The Southern Company Series 2020C 4.20% Junior
Subordinated Notes due 2060

SOJE New York Stock Exchange

The Southern Company Series 2021B 1.875% Fixed-to-
Fixed Reset Rate Junior

Subordinated Notes due 2081

SO 81 New York Stock Exchange

Georgia Power Company Series 2017A 5.00% Junior
Subordinated Notes due 2077

GPJA New York Stock Exchange

Indicate by check mark whether the registrant is an emerging growth company as defined in Rule 405 of the Securities Act of 1933
(§230.405 of this chapter) or Rule 12b-2 of the Securities Exchange Act of 1934 (§240.12b-2 of this chapter). (Response applicable
to each registrant)

Emerging growth company  ☐
If an emerging growth company, indicate by check mark if the registrant has elected not to use the extended transition period for
complying with any new or revised financial accounting standards provided pursuant to Section 13(a) of the Exchange Act.  ☐



Item 8.01        Other Events.

On January 11, 2023, Georgia Power Company (“Georgia Power”) announced that during the start-up and pre-operational

testing for Plant Vogtle Unit 3, Southern Nuclear Operating Company, Inc. (“Southern Nuclear”) identified, and is in the process of

remediating, vibrations associated with certain piping within the cooling system. Southern Nuclear expects to file a license

amendment request with the U.S. Nuclear Regulatory Commission (“NRC”) to help expedite the remediation. As a result, Georgia

Power now projects that initial criticality will occur during February 2023 and that Unit 3 will be placed in service during April

2023.

Extension of the in-service date for Unit 3 beyond the first quarter 2023 is estimated to result in additional base capital costs

for Georgia Power of up to $15 million pre tax per month, as well as the related allowance for funds used during construction and

any additional related construction, support resources, or testing costs.

The projected schedule for Unit 3 primarily depends on progression of start-up, final component, and pre-operational testing,

which may be impacted by equipment or other operational failures. Ongoing or future challenges also include management of

contractors and vendors; subcontractor performance; supervision of craft labor and related productivity; ability to attract and retain

craft labor; and/or related cost escalation. New challenges also may arise which may result in required engineering changes or

remediation related to plant systems, structures, or components (some of which are based on new technology that only within the last

few years began initial operation in the global nuclear industry at this scale). These challenges may result in further schedule delays

and/or cost increases.

Further updates will be provided in connection with The Southern Company’s (“Southern Company”) earnings call in

February 2023. The ultimate outcome of these matters cannot be determined at this time.

Cautionary Note Regarding Forward-Looking Statements

Certain information contained in this Current Report on Form 8-K is forward-looking information based on current
expectations and plans that involve risks and uncertainties. Forward-looking information includes, among other things, statements
concerning the expected cost and schedule for completion of construction and start-up of Plant Vogtle Unit 3. Southern Company
and Georgia



Power caution that there are certain factors that can cause actual results to differ materially from the forward-looking information
that has been provided. The reader is cautioned not to put undue reliance on this forward-looking information, which is not a
guarantee of future performance and is subject to a number of uncertainties and other factors, many of which are outside the control
of Southern Company and Georgia Power; accordingly, there can be no assurance that such suggested results will be realized. The
following factors, in addition to those discussed in Southern Company’s and Georgia Power's Annual Reports on Form 10-K for the
year ended December 31, 2021, and subsequent securities filings, could cause actual results to differ materially from management
expectations as suggested by such forward-looking information: the potential effects of the continued COVID-19 pandemic; the
ability to control costs and avoid cost and schedule overruns during the development, construction, and operation of facilities or
other projects, including Plant Vogtle Units 3 and 4, which includes components based on new technology that only within the last
few years began initial operation in the global nuclear industry at this scale, due to current and/or future challenges which include,
but are not limited to, changes in labor costs, availability and productivity, challenges with management of contractors or vendors,
subcontractor performance, adverse weather conditions, shortages, delays, increased costs, or inconsistent quality of equipment,
materials, and labor, contractor or supplier delay, delays due to judicial or regulatory action, nonperformance under construction,
operating, or other agreements, operational readiness, including specialized operator training and required site safety programs,
engineering or design problems or any remediation related thereto, design and other licensing-based compliance matters,
challenges with start-up activities, including major equipment failure, or system integration, and/or operational performance, and
challenges related to the COVID-19 pandemic; the ability to overcome or mitigate the current challenges at Plant Vogtle Units 3 and
4, that could further impact the cost and schedule for the project; legal proceedings and regulatory approvals and actions related to
construction projects, such as Plant Vogtle Units 3 and 4, including Georgia Public Service Commission approvals and NRC
actions; under certain specified circumstances, a decision by holders of more than 10% of the ownership interests of Plant Vogtle
Units 3 and 4 not to proceed with construction and the ability of certain other Vogtle owners to tender a portion of their ownership
interests to Georgia Power following certain construction cost increases, including the purported exercises by Oglethorpe Power
Corporation and the City of Dalton of their tender options and related litigation; the ability to construct facilities in accordance with
the requirements of permits and licenses (including satisfaction of NRC requirements), to satisfy any environmental performance
standards and the requirements of tax credits and other incentives, and to integrate facilities into the Southern Company system
upon completion of construction; the inherent risks involved in operating and constructing nuclear generating facilities; the ability
of counterparties of Georgia Power to make payments as and when due and to perform as required; the direct or indirect effect on
Georgia Power's business resulting from cyber intrusion or physical attack and the threat of physical attacks; catastrophic events
such as fires, earthquakes, explosions, floods, tornadoes, hurricanes and other storms, droughts, pandemic health events, political
unrest, wars or other similar occurrences; and the direct or indirect effects on Georgia Power's business resulting from incidents
affecting the U.S. electric grid or operation of generating or storage resources. Southern Company and Georgia Power expressly
disclaim any obligation to update any forward–looking information.
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SIGNATURES

Pursuant to the requirements of the Securities Exchange Act of 1934, each of the registrants has duly caused this report to be

signed on its behalf by the undersigned hereunto duly authorized.

Date:   January 11, 2023 THE SOUTHERN COMPANY
GEORGIA POWER COMPANY

By /s/Melissa K. Caen
Melissa K. Caen

Assistant Secretary
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